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Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF CALABASAS,
HACIENDA HEIGHTS, AND TOPANGA
(SUPERVISORIAL DISTRICTS 3 AND 4)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for various public
works construction contracts in the unincorporated communities of Calabasas, Hacienda Heights,
and Topanga.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and
approve the changes and increased contract amounts for the following construction contracts:

» Project ID No. RDC0013718 — Ulmus Drive, et al., reconstruction of roadway pavement, curb,
gutter, sidewalk, and driveways and construction of curb ramps, in the unincorporated communities
of Calabasas and Topanga, for changes related to removal of damaged concrete and installation of
a drainage system and variations in bid quantities, with an increase in the contract amount of
$27,502.80, being performed by Sully-Miller Contracting Company.

* Project ID No. RMD1467136 — Countrywood Avenue, et al., reconstruction and resurfacing of
roadway pavement and reconstruction of sidewalk, driveways, curb, and gutter, in the
unincorporated community of Hacienda Heights, for changes related to repairing pavement and
installation of asphalt rubber aggregate membrane, with an increase in the contract amount of
$240,724.65, being performed by All American Asphalt.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval from the County of Los Angeles
Board of Supervisors (Board) for changes in various public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims. The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's authorization
are changes in work in excess of the Director's delegated limits, which are required to complete
Project ID Nos. RDC0013718 and RMD1467136.

Implementation of Strateqgic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $27,502.80 and $240,724.65,
respectively.

Funding for these projects is as follows:

Project ID No. RDC0013718 is included in the Third Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RMD1467136 is included in the Fourth Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was awarded by
your Board to a responsible contractor with the lowest responsive bid in accordance with the State
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which
resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to
the original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under
each respective contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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PROJECT ID NO. RDC0013718 — ULMUS DRIVE, ET AL. (in the unincorporated
communities of Calabasas and Topanga), Supervisorial District 3,
Contractor: Sully-Miller Contracting Company.

Project Description

Reconstruction of roadway pavement, curb, gutter, sidewalk, and driveways;
construction of curb ramps; and the performance of other appurtenant work.

Changes in Work:

(1) Remove damaged concrete and install a drainage system $18,000.00
(2) Variations in bid quantities 9,502.80
Total $27,502.80

Description of Changes:

(1) It is necessary to compensate the contractor to remove damaged concrete and
install a drainage system not shown on the plans.

(2) The original contract amount is based upon estimated quantities for the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

The cost for Item 1 is based on time and materials as provided in Subsection 3-3 of the
contract specifications. The cost for Item 2 is based on contract unit prices.

Three additional working days will be required because of these changes.

Financial Information:

The project cost will be financed with State Proposition 1B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for these changes in work is included in the Third
Supervisorial District's Road Construction Program in the Fiscal Year 2010-11 Road
Fund Budget.
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Revised Contract Amount:

Original contract amount
Change in work approved
under delegated authority
Changes in work to be authorized
Revised contract amount
Percent total change to original contract amount

AMF:bc

-1B-

$489,721.35

9,575.51
27,502.80

$526,799.66

7.6%
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PROJECT ID NO. RMD1467136 — COUNTRYWOOD AVENUE, ET AL. (in the
unincorporated community of Hacienda Heights), Supervisorial District 4,
Contractor: All American Asphalt.

Project Description:

Reconstruction and resurfacing of roadway pavement; reconstruction of sidewalk,
driveways, curb, and gutter; and the performance of other appurtenant work.

Changes in Work:

(1) Remove damaged concrete $ 84,435.25
(2) Install asphalt rubber aggregate membrane 156,289.40
Total $240,724.65

Description of Changes:

(1) It is necessary to compensate the contractor to excavate damaged subgrade and
construct new subgrade with asphalt concrete pavement. This work is not shown on the
plans.

(2) Field conditions encountered AC pavement too thin to cold mill. A thin asphalt
rubber aggregate membrane will be placed on the full width of the street prior to capping
with asphalt concrete pavement.

The costs for Items 1 and 2 will be based on contract unit prices.

Twelve additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fourth Supervisorial District's Road
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved
by your Board
Changes in work to be authorized
Revised contract amount
Percent total change to original contract amount

AMF:bc
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$2,342,985.00

88,327.75
240,724.65

$2,672,037.40

14%





